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PROIJECT San Jacinto River Waste Pits TCRA CONTRACT NO.
CONTRACTOR USA Environment, LP SUPERINTENDENT Ron Griffith
DAY OF WEEK & DATE: Thursday, May 12, 2011 REPORT NO. 101
WEATHER Mostly cloudy, moderate-to-strong wind from south TEMPERATURE L:70° H:85°F

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL:

MAJOR EQUIPMENT ON JOB (Size/capacity):

11 — USA Environment (USA)
11 —Shirley & Sons

LaBarge Property TxDOT ROW/SJRWP
Komatsu PC300LC Excavator (2) Cat Long Reach Excavator

Komatsu PC200LC Excavator
Komatsu D61 Dozer

Deere 624) Front-end Loader
Deere 644) Front-end Loader

JCB Long Reach Excavator
Cat 930 Loader

Cat D5 Dozer

Water Truck

Crane
Work boat with winch

Barge-Mounted Excavator (2)
‘Jim Dandy’ Tug Boat

Jon Boat

Aggregate Transport Barge

TIDE INFORMATION:

HEALTH AND SAFETY INFORMATION:

Time:
09:00

Location: Height (inches): | No incidents or near misses on this date.

SG-03 25

CHRONOLOGICAL ACCOUNT OF ANCHOR QEA FIELD REPRESENTATIVE ACTIVITIES:

06:55

07:00

07:20

07:30

08:50

09:00

09:10

Randy Brown (Anchor QEA) on-site at the Admin area; USA crew on-site.

Participated in a tailgate Health and Safety Meeting led by lan Moscoso (USA Health & Safety Officer). Main
topics: potential thunderstorms this afternoon and use caution around site visitors expected today.

Today’s Projected Work Objectives for USA and their subcontractors:
e Place Armor Cap Crock in the Eastern Cell
e Break interim berms in the Western Cell to allow water from yesterday’s high tide to recede
Note: Cement delivery for stabilization of the Western Cell has been postponed for today due to high
water levels in the Western Cell

USA crew mobilized to the TxDOT ROW/SJRWP area.

R. Brown mobilized to the TxDOT ROW/SJRWP area. Current activities:
e Placing Armor Cap C rock in the Eastern Cell (water-based operations)
e Releasing tide water from the Western Cell by breaking an opening into the interim berms
e Picking up trash and debris around the TxDOT ROW/SJRWP area

SG-03 tide gauge reading = 25 inches.

USA fuel truck on-site; crew began performing maintenance and refueling their equipment.
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09:15

09:30

12:40

12:55

13:10

13:20

13:40

13:50

14:45

15:00

16:30

The aggregate transport barge has been unloaded and began transit to the LaBarge Property.

R. Brown mobilized to the Admin area.

Phil Slowiak (IP) arrived at the Admin area and met with David Keith (Anchor QEA).
Three representatives from the Texas Department of Health (Dr. Richard Beaukamp + two colleagues)
arrived at the Admin area. Steve Tzhone (USEPA) requested that R. Brown provide them a site tour. The
Texas Department of Health representatives attended a safety briefing led by lan Moscoso (USA Health &
Safety Officer).

R. Brown and three persons from the Texas Department of Health mobilized to the TxDOT ROW/SJRWP
area. Current activities:

e USA crew working in the Western Cell to channel water away from areas that have been stabilized

using Portland cement

e Barge-mounted excavator currently idle awaiting the next load of Armor Cap C rock
The aggregate transport barge arrived at the Eastern Cell with a load of Armor Cap C rock.
Geotextile deployment and Armor Cap C placement (third load of the day) began in the Eastern Cell.

R. Brown and the Texas Department of Health (three persons) mobilized to the Admin area.

Due to thunderstorms and rainfall beginning, all construction operations discontinued for the day; USA crew
mobilized to the Admin area.

USA crew departed the Admin area, off-site for the day.

R. Brown departed the Admin area, off-site for the day.

Summary of Progress on this Date:

e Broke open interim berms to release tide water from the Western Cell
e Picked up trash and debris around the TxDOT ROW/SJRWP area
e Placed Armor Cap C rock in the Eastern Cell (water-based operations)

Persons On-site on this Date:

USEPA — Steve Tzhone

Anchor QEA — Randy Brown, David Keith

USA Environment — Cesar Garcia, Ron Griffith, lan Moscoso, and 8 crew
Shirley & Sons — 11 crew

Texas Department of Health (Dr. Richard Beaukamp + two colleagues)
MIMC — Andrew Shafer

IP — Phil Slowiak
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Cover Material Delivery Summary as of this Date:

Material S;?zr;e Units Delivere.d 5/12 V;‘ieflii::l:tri‘c,)n Frreceding Total Deli.vered for
(Dso) (units) Method Delivered Total Project
Armor Cap A 3” ton 0 weigh tickets 14,950 14,950 (120%)
Armor Cap B/C 6” ton 0 weigh tickets 1,927 1,927 (16%)
Armor Cap C 6” ton 0 weigh tickets 10,069 10,069 (94%)
Armor Cap D 8” ton 0 weigh tickets 20,643 20,641 (78%)
Cover Material Placement Summary as of this Date:
Material S;?zr;e Units PIaced. 5/12 Verification Preceding Total PI?ced for
(Dso) (units) Method Placed Total Project
Armor Cap A 3” ton 0 contractor measure 11,709 11,709 (94%)
Armor Cap B/C 6” ton 0 contractor measure 1,927 1,927 (16%)
Armor Cap C 6” ton 600 contractor measure 8,508 9,108 (85%)
Armor Cap D 8” ton 0 contractor measure 18,186 18,186 (69%)
All Types: 40,930 (66%)
PHONE LOG:
None.

SITE PHOTOS/VIDEOS TAKEN: (attached below)

4 photos (descriptions provided underneath photo)

None

FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED:

FIELD REPRESENTATIVE

John Laplante, Randy Brown

HRS

9.5

DATE

5/12/11

(Signature on Hardcopy)
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Photo 1 — Western Cell during elevated tide level on the afternoon of Wednesday, May 11, 2011.

Photo 2 — Breaking an opening into the interim berm to allow the tide to recede in the Western Cell.
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Photo 3 — Breaking an opening into the interim berm to allow the tide to recede in the Western Cell.

Photo 4 — Placing geotextile and Armor Cap C rock in the Eastern Cell.
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